



# GRUAN data flow

**Michael Sommer**

*GRUAN Lead Centre, DWD*

9<sup>th</sup> GRUAN Implementation and Coordination Meeting (ICM-9)


Helsinki, Finland

Section 7, 14 June 2017



- Steps of GRUAN data flow
- Change management
- Statistics & monitoring
- Conclusion






Steps of  
**DATA FLOW**








# No upload





# Error/issue in general checks of files or metadata









A large white weather balloon is shown floating in a clear blue sky. It is attached to a red fabric streamer, which is connected to a complex payload of scientific instruments and sensors. The payload includes a main rectangular box, several smaller sensors, and a horizontal boom with additional instruments.

# Current activities of **CHANGE MANAGEMENT**



- Large amount of changes in 2016/17
  - Most of GRUAN sites are affected
- Most important changes:
  - Software change: Vaisala MW31 (DC3) to MW41
  - Hardware change: Vaisala RS92 to RS41
  - Hardware change: MeteoLabor SRS-C34 to SRS-C50
- Consequences:
  - Improvement of RsLaunchClient (and other tools)
  - Many changes in general metadata of sites
  - Adaption of monitoring
  - Additional workload at sites, LC & PCs



# Transition from RS92 to RS41

➤ Change from Vaisala RS92 to RS41 at following sites:

- Boulder (January 2017)
- Cabauw (February 2017)
- Lauder (at Invercargill, Sep. 2016)
- Lindenberg (March 2017)
- Ny-Alesund (April 2017)
- Potenza (January 2017)
- Sodankylä (March 2017)


➤ Some more sites want to change soon

- ARM sites: Barrow, Lamont/SGP, Graciosa
- Australian sites: Alice Springs, Darwin, Davis, Macquarie Island, Melbourne (2017/2018)
- Beltsville
- Tatenos (2018)





- Change from MeteoLabor SRS-C34 to SRS-C50
  - Payerne (February 2017)
- Change from Meisei RS-11G to IMS-100
  - Tateno (planned in August 2017)






Status of data flow

# STATISTICS & MONITORING




GRUAN Radiosonde Launches (total: 61147 at 2017-06-06)



- Approx. 61,000 launches in GRUAN file archive
  - Much more are performed.
- Some sites have not started data flow yet.




GRUAN Vaisala RS92 Launches (total: 53186 at 2017-06-06)



➤ Data flow of RS92 ends at some sites in 2017



GRUAN Vaisala RS41 Launches (total: 2247 at 2017-06-06)



- Data flow of RS41 started at some sites in last year
- In addition short campaigns and dual launches are available



GRUAN Ozone Launches (total: 2240 at 2017-06-06)



- Approx. 2250 launches in GRUAN file archive
- More are performed at sites → Please upload to GRUAN.




# Stratospheric humidity sondes

Deutscher Wetterdienst  
Wetter und Klima aus einer Hand



GRUAN Stratospheric Humidity Launches (total: 495 at 2017-06-06)



- Approx. 500 launches in GRUAN file archive
- More are performed at sites → Please upload to GRUAN.





# Availability (check of data flow)

Deutscher Wetterdienst  
Wetter und Klima aus einer Hand




## Legend

**Available (green):**  
All steps of processing  
have successfully been  
completed.

**Unprocessed (yellow):**  
The raw data file has  
successfully been  
converted to a GRUAN  
standardized raw data file  
format (NetCDF). The  
processing itself is not done  
yet, or could not be  
completed.

**Failed (red):**  
Raw data file could not be  
converted to a GRUAN  
standardized raw data file  
format (NetCDF).

Availability of GRUAN Data Product RS92-GDP.2 at NYA-RS-01



➤ On GRUAN website (updated monthly)





- Current status
    - Annual site reports (at ICM)
    - Monthly updated availability & performance plots (at website)
    - Manual look at detailed monitoring tools in case of specific requests from sites
  
  - What would GRUAN sites like to receive from LC?
    - Monthly reports ?
    - Monthly email with statistics ?
    - Notification in case of errors/failures ? (per email ?)
    - Notification in case of no data ? (when ? → after a month ?)
    - ...
- We should discuss this and make a decision! → **list with priorities**



- Data flow → **Uploading** measurement data is the most important step!
- Change management → A lot of **additional** work at sites, LC, PCs
- Statistics → Available at website
- Reporting → Improvement is necessary

Thank you for your attention.