
Task Team of Site Representatives (TT Sites) Progress Report for April 2018 

Dominique replaces Giovanni Martucci 

Nadeschda replaces Sasha Kats (RIP) 

Nicki joins Doug Sisterson 

Changes Since ICM-9 



Task Team of Site Representatives (TT Sites) Progress Report for April 2018 
Action Items from ICM-9 

(2) Qualify new data streams: Qualify currently available 
candidate data streams available via the Lead Centre (Mesei 
and SRS) according to the guidance in GRUAN-TN4. Requires 
the steps denoted in TN4 to be satisfied. Either data served 
via NOAA NCEI or action plan for each stream of required 
further steps available by ICM-10. 
Who?  WG, LC, TT sites, TT radiosonde  By When? April 2018 
Status:  In Progress (LC to report on progress) 

(10) Scheduling by conditions: Lead Centre, based upon 
results to date to advise sites on whether particular 
conditions are most uncertain and therefore when (under 
what conditions) launches of dual configurations may derive 
most value. The parallel soundings, as a whole, should 
represent a wide variety of conditions across the network 
and at each site. 
Who?  LC, TT Radiosonde, TT Sites, A. Fasso’s ad hoc group     
By When?  October 2017 
Status:  In Progress (LC to report on progress) 

(13) Sites photos: Technical note on guidance on site survey 
photos and upload instructions. Current site photo surveys 
to be uploaded to appropriate area of website. Lead Centre 
to instigate mechanism to remind sites to submit new 
photos. 
Who?  LC, TT Sites        By When?  April 2018 
Status:  In Progress. Photos have been submitted by: 
Australian Sites; Beltsville; Boulder; Dolgoprudny; 
Lindenberg; Ny-Ålesund; Tateno; Tenerife 
 

(20) CFH roadmap: Prepare a strategy document (2-sides 
max) to address the remaining steps required for instigation 
of a FP GDP for presentation and discussion at ICM-10. 
Who?  LC, TT Sites      By When?  April 2018 
Status:  No Progress 

(22) Annually based reporting: Lead Centre to 
provide automated reports on 2017 performance no later 
than 20 January of each year. Sites to append site report no 
later than 15 February to inform ICM-10. WG-GRUAN 
members to read site reports prior to ICM-10. 
Who?  TT Sites, Lead Centre, WG    By When? February 2018 
Status:  In progress. Deadlines were not quite met in 2018. 
Better adherence to deadlines will enable WG members to 
read site reports prior to the next ICM. 

(24) Letters on behalf of sites: WG-GRUAN chairs to review 
site reports and initiate letters from appropriate parties 
accordingly. TT Sites to be tasked with raising such requests 
inter-sessionally rather than solely at ICMs. 
Who?  WG Chairs, TT Sites      By When?  August 2017 
Status:  No progress (as of: 16 April 2018). 

Noteworthy information from Site Reports: 
POT – in 2019, plans to start twice weekly RS41 soundings  

and monthly SWV soundings  
REU - No radiosonde dataflow to GRUAN LC. Lacks stable  

funding for SWV soundings 
TAT - Condensed report for: Tateno, Syowa, Minami-Tori- 

shima; no data yet from SYO or MTS 
TEN – submitted 688 RS92 soundings in 2017! Switched to  

RS41 in December 2017 
 


	Foliennummer 1
	Foliennummer 2

