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Summary and Purpose of Document

Progress report from the task team 6 (Site Representatives) covering period from 09/2011 till
01/2012.







Task Team progress report for January 2012 - Site Representatives

SUMMARY

The task team of site representatives continues to serve as the conduit through which
information and requests from the Lead Center and Working Group are disseminated to the
GRUAN measurements sites. During the last 6 months most of the information and requests
centered around the GRUAN manual, data policy, and site assessment and certification
document. The composition of the task team has changed:

Martin deGraaf departed, leaving Arnoud Apituley as lone site representative (Cabauw)
Hakaru Mizuno departed and was replaced by Hironobu Yokota (Tateno)

Karin Kreher joined Paul Johnston as co-representative (Lauder).

PROGRESS ON TASKS IN THE PREVIOUS REPORT

Task: Request and compile comments on the GRUAN data policy
Main Contact: Greg Bodeker Due Date: Sep 2011 Status: Completed
Milestone: Obtain feedback from site representatives on the GRUAN data policy
Progress: = No comments were received
Issues:

Task: Request sign-offs of the GRUAN site assessment and certification document
Main Contact: Greg Bodeker Due Date: 1 Jan 2012 Status: Completed
Milestone: 12 of 15 sites approved the document by the due date
Progress:  Completed
Issues:

Task: Request reviews and comments on the most current version of the GRUAN manual
Main Contact: Greg Bodeker Due Date: 15 Jan 2012 Status: Completed
Milestone: Obtain feedback from site representatives on the GRUAN manual
Progress:  Completed
Issues:

NEW TASKS AND PROGRESS TO DATE

Task: Find a site representative willing to serve as a member of TT3 (scheduling)
Main Contact: TT3 co-chairs Dave Whiteman and Tom Gardiner Due Date: ASAP
Status: Ongoing
Milestone:
Progress:  None to date
Issues:

Task: Assist in the formulation of instrument capability list
Main Contact: Lead Center Due Date: Open Status: Ongoing
Milestone:
Progress:  First draft list completed and being refined
Issues:



