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Summary and Purpose of Document

Progress report from the task team 3 (Scheduling) covering period from 09/2011 till 01/2012.







Task Team 3 (Scheduling) progress report for January 2012

Summary

The primary objective for the Task Team is to develop defensible, quantifiable,
scientifically-sound guidance for GRUAN sites on measurement schedules and

associated site requirements, in order to meet the GRUAN objectives.

In terms of scientific outputs from the Task Team, while the activities of the team
remain a voluntary one without specific funding the main information sources are

from the peer-reviewed literature, GRUAN documentation, and currently

unpublished studies of which the group is aware. Some limited new analyses are
being undertaken by Team members using existing data sets to start to address areas
where critical gaps exist that prohibit scientifically defensible choices.

The main activity has been work on the Scheduling section of the GRUAN manual,
and a new version has been produced for discussion at the ICM.

Progress on tasks reported on in previous report

Task Due Milestone Progress Issues
Date
Complete June Submission of paper lead | Revised paper
Trend Paper | 2011 by Dave Whiteman on accepted by JGR.
‘The relative importance of
accuracy and observation
frequency in detecting
trends in upper
tropospheric water vapor’
TT May Confirmed list of atleast 5 | TT now quorate with | Still no site
membership | 2011 TT members. 6 members representation
on TT
TT telecon Sept Telecon to discuss TT Doodlepoll TT No suitable date
2011 issues and review membership identified. TT
objectives and tasks discussions
carried out by
email
Bibliograph | Nov Prepare a document that | Information for Keep document
y of relevant | 2011 identifies and briefly document still being updated after
information summarises the sources gathered. Aiming for initial release.
sources of information (papers, release in May 2012.
reports, etc) relevant to
the scheduling issues.
Paper for Dec Prepare paper (Tom Paper submitted to
ITS 2011 Gardiner lead) for GRUAN | ITS.




session at the 9th
International Temperature
Symposium

Resolve June Review the reasons for Not started No funding.
differences | 2012 the difference in the time
in times to to detect WV trends in
determine Boers and Whiteman
trends papers.
Extend Dec Submission of paper Currently studying No funding.
trend 2012 (Dave Whiteman lead) MLS and aircraft in-
studies into situ measurements
LS with goal of assessing
noise and
autocorrelation in LS
water vapor
Scheduling | Mar Prepare guidance on New version available | Need to clarify
summary 2012 scheduling issues for for comments. the required
document inclusion in GRUAN contents,
manual including
instrument

specific details




