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Summary and Purpose of Document

Progress  report  from the  task  team 6  (Site  Representatives)  covering  period  from 09/2011  till 
01/2012.





Task Team progress report for January 2012 – Site Representatives 
 

SUMMARY 

The task team of site representatives continues to serve as the conduit through which 

information and requests from the Lead Center and Working Group are disseminated to the 

GRUAN measurements sites.  During the last 6 months most of the information and requests 

centered around the GRUAN manual, data policy, and site assessment and certification 

document.  The composition of the task team has changed: 

Martin deGraaf  departed, leaving Arnoud Apituley as lone site representative (Cabauw) 

Hakaru Mizuno departed and was replaced by Hironobu Yokota  (Tateno)  

Karin Kreher joined Paul Johnston as co-representative (Lauder). 

 

 

PROGRESS ON TASKS IN THE PREVIOUS REPORT 

 

Task: Request and compile comments on the GRUAN data policy 

Main Contact: Greg Bodeker Due Date: Sep 2011  Status: Completed 

 Milestone:  Obtain feedback from site representatives on the GRUAN data policy 

Progress: No comments were received  

 Issues:  

 

Task: Request sign-offs of the GRUAN site assessment and certification document 

Main Contact: Greg Bodeker Due Date: 1 Jan 2012 Status: Completed 

 Milestone:  12 of 15 sites approved the document by the due date 

Progress: Completed  

 Issues:  

 

Task: Request reviews and comments on the most current version of the GRUAN manual 

Main Contact: Greg Bodeker Due Date: 15 Jan 2012 Status: Completed 

 Milestone:  Obtain feedback from site representatives on the GRUAN manual 

Progress: Completed  

 Issues:  

 

 

NEW TASKS AND PROGRESS TO DATE 

 

Task: Find a site representative willing to serve as a member of TT3 (scheduling) 

Main Contact: TT3 co-chairs Dave Whiteman and Tom Gardiner  Due Date: ASAP

 Status: Ongoing 

 Milestone:   

Progress: None to date  

 Issues:  

 

Task: Assist in the formulation of instrument capability list 

Main Contact: Lead Center  Due Date: Open Status: Ongoing 

 Milestone:   

Progress: First draft list completed and being refined 

 Issues:  


