
During the reporting period the composition of the task team changed as follows: 
Site Representative (Site) 
Nobuhiko Kizu (Tateno)    Lesley Choo (Singapore) 
Ruud Dirksen (Lindenberg)   Alexander Kats (Moscow) 
Stephanie Evan (La Rèunion)   Matt Tully (Australian BOM sites) 
Martial Haeffelin (Sirta/Paris) 

Report on Task Team of Site Representatives 
Dale Hurst and Belay Demoz, Co-Chairs 

GRUAN ICM-8   Boulder, Colorado   April 25-29, 2016 

PROGRESS ON CURRENT TASKS 
Task: Lead Centre to work with sites not attaining regularly 10 hPa to understand why 
and help improve situation. Short report from each affected site at ICM-8  
Who: Lead Centre, TT sites     When: April 2016 
Progress: In Progress: The Lead Center distributed statistics about the maximum 
altitude obtained in RS92 soundings to each GRUAN site. Sites not regularly attaining 
10 hPa were contacted and, in some cases, given information that will assist them in 
realizing this goal. Most sites are now attaining 10 hPa and the new or upcoming sites 
will be informed of this requirement. 



Task: Prepare and disseminate promotional video for GRUAN. Site reps to send 
segments to Greg.  
Who: Greg Bodeker, Lead Centre, TT sites   When: Aug 2015 
Progress: In Progress: Emails were sent by TT6 to site representatives asking them to 
contribute photos and videos to this project.  Some contributed; photos and videos 
were sent directly to Greg. 

Task: Each site to produce first version of photos to document seasonal and long term 
site changes (regular e.g. semi-annually from stated locations / daily webcam shots 
etc. as appropriate to their specific case, and ‘on change’). Upload to GRUAN website. 
LC to instigate mechanism to remind sites.  
Who: TT Sites, Lead Centre     When: Nov 2015 
Progress: In Progress: Sites were surveyed about what they thought were the best 
ways to handle this task and how frequently this documentation should be updated. 
The information received was distilled and sent to the Lead Center. It was agreed that 
photos should be submitted every 6 months or when a major change occurred. 

Task: GRUAN official launch event / celebration including some short relevant 
presentations and possibly posters. To be held at ICM-8 in Boulder, which will take us 
back to our roots where it all started.  
Who: Working Group, Lead Centre, TT Sites  When: April 2016 
Progress: Completed. A GRUAN celebration has been organized for ICM-8. 
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