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Status with respect to Technical Note 4

>
>
>
>
>
>
>
>
>

GRUAN Ozonesonde Technical Document written v/

Uncertainty budget developed v

Ozonesonde Technical Document reviewed v" Thanks to Herman, Christoph, and Bryan
Response to reviews

Ozonesonde Technical Document finalized and published %

Launch client available for collecting raw data v Thanks to Michael

Centralized data processing facility identified v GRUAN Lead Centre

Paper on data product published in peer reviewed literature % Jacquie is willing to do this

Preliminary data stream for Working Group review %



Get the GRUAN Ozonesonde Technical Document finalized and published as a
formal GRUAN Technical Document.

Lead Centre to have a preliminary ozonesonde data stream ready for Working
Group review (beta release as described in TN-4). Data stream needs to be
reviewed for appropriateness — some guidance needed from TT Scheduling on
appropriate ozonesonde scheduling for different regions.

Selected sites need to be certified for their adherence to the processes outlined

In the Ozonesonde Technical Document — needs to be done in consultation with
TT Sites.

Flow of data from those sites to the Lead Centre.

Ozonesonde data availability through NCEL
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