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Summary and Purpose of Document
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Task Team 3 (Scheduling) progress report for January 2012 
 

Summary 
 
The primary objective for the Task Team is to develop defensible, quantifiable, 
cientifically‐sound guidance for GRUAN sites on measurement schedules and s
associated site requirements, in order to meet the GRUAN objectives.  
 
In terms of scientific outputs from the Task Team, while the activities of the team 
remain a voluntary one without specific funding the main information sources are 
from the peer‐reviewed literature, GRUAN documentation, and currently 
unpublished studies of which the group is aware. Some limited new analyses are 
eing undertaken by Team members using existing data sets to start to address areas b
where critical gaps exist that prohibit scientifically defensible choices. 
 
The main activity has been work on the Scheduling section of the GRUAN manual, 
and a new version has been produced for discussion at the ICM. 
 
Progress on tasks reported on in previous report 

 
Task  Due 

Date 
Milestone  Progress  Issues 

Complete 
Trend Paper 

June 
2011 

Submission of paper lead 
by Dave Whiteman on  
‘The relative importance of 
accuracy and observation 
frequency in detecting 
trends in upper 
tropospheric water vapor’ 

Revised paper 
accepted by JGR.  

 

TT 
p membershi

May 
 2011

Confirmed list of at least 5 
TT members. 

TT now quorate with 
6 members 

Still no site 
representation 
on TT 

TT telecon  Sept 
2011 

Telecon to discuss TT 
issues and review 
objectives and tasks 

Doodlepoll TT 
membership 

No suitable date 
identified. TT 
discussions 
carried out by 
email. 

Bibliograph
y of relevant 
information 
sources 

Nov 
2011 

Prepare a document that 
identifies and briefly 
summarises the sources 
of information (papers, 

 to reports, etc) relevant
the scheduling issues.  

Information for 
document still being 
gathered. Aiming for 
release in May 2012. 

Keep document 
updated after 
initial release. 

Paper for 
ITS 

Dec 
2011 

Prepare paper (Tom 
Gardiner lead) for GRUAN 

Paper submitted to 
ITS. 

 



session at the 9th 
re International Temperatu

Symposium  
Resolve 
differences 
in times to 

ne determi
trends 

June 
2012 

Review the reasons for 
the difference in the time 
to detect WV trends in 

 Boers and Whiteman
papers.  

Not started  No funding. 

Extend 
trend 
studies into 
LS 

Dec 
2012 

Submission of paper 
(Dave Whiteman lead) 

Currently studying 
MLS and aircraft in‐
situ measurements 
with goal of assessing 
noise and 
autocorrelation in LS 
water vapor  

No funding. 

Scheduling 
summary 
document 

Mar 
2012 

Prepare guidance on 
scheduling issues for 
inclusion in GRUAN 
manual  

New version available 
for comments. 

Need to clarify 
the required 
contents, 
including 
instrument 
specific details  

 


