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Summary and Purpose of Document

Progress report from the task team 2 (GNSS-PW) covering period from 09/2011 till 01/2012.





Task Team progress report for January 2012 – GNSS-PW TT 
 

SUMMARY 

Besides working on the tasks listed below, the GNSS-PW TT has also been involved in the 

following activities: 

1. Gfg2 workshop, Oslo (Oct. 12-13) on GNSS applications for Global Environmental Earth 

Observation to represent GCOS.  Kalev Rannat participated with a presentation (“GCOS + 

GRUAN”). 

2. The TT helped the Lauder observatory to set-up their GPS receiver and provided advices 

on surface met sensors. 

3. John Braun, Galina Dick, Seth Gutman and June Wang from our TT all joined the IGS 

Troposphere Working Group. We hope to make connections with IGS through this working 

group. 

4. The TT is discussing the connections between Global Geodetic Observing System (GGOS) 

Core Network Sites and GRUAN. A few of us felt that it is a good idea to establish such 

connections. We will discuss this at next Conference call (Feb. 2012). 

5. The new GRUAN GNSS installation at Sodankylä is finished, initially tested, but has still 

problems with data flow. Therefore it is still not in routine service. The problems should 

get overcome for spring, 2012. 

6. The local experiments at Sodankylä (according to the tasks #5-6 from previous plans and 

report) are put on hold until the problems with data flow get finally resolved.    

 

 

PROGRESS ON TASKS REPORTED ON THE PREVIOUS REPORT  

 

Task#1: To define GRUAN requirements  

Main Contact: Gunnar Elgered/JuneWang Due Date: 8/31/2011 Status: finished. 

 Milestone:  A document 

Progress: A document was produced to summarize the requirements and how they 

were derived.  

 Issues: none 

 

Task#2: To document and review current status of GNSS apparatus and setup at the sites  

Main Contact: Kalev Rannat Due Date: 12/31/2011 Status: finished. 

 Milestone:  A table (excel file) 

Progress: The file was last updated in January, 2012.  The altitude of GPS sites and 

RADOME usage are clarified. The table should coincide with 

requirements in the guidelines. The table will be sent to LC 

 Issues: The TT keeps hands on the updates as the status and set-ups of stations 

   changes when it is still active and then the LC afterwards. Some data  

   about the antenna height from MSL is still missing. 

 

Task#3: To prepare “GRUAN GNSS Site Guidelines”  

Main Contact: June Wang Due Date: 12/31/2011 Status: Almost finished. 

 Milestone:  A GRUAN TD 

Progress: The first version of “GRUAN Ground-based GNSS Site Guidelines” was 

completed, reviewed by three WG members and revised based on the 

reviewers’ comments. The TT is waiting for the reviews of the revised 

version. The guidelines have been sent to Lauder for their new site set-

up. 



 Issues: The LC with the help from the TT should maintain it. The site log  

   defined here should be separated from the table in #2 but be consistent. 

   Could LC make this consistency check automatic?  

 

New tasks and progress to date 

 

Task#4: To work on Tasks #4-7 listed in ToR  

Main Contact: JuneWang/Kalev Rannat Due Date: 12/31/2012 Status: started. 

 Milestone:  Each task will produce a document.  

Progress: A plan for working on Task #4-7 was finalized including assigning 

subtask teams to each task and discussions on each task (available upon 

request).  The subtask teams started to work on it. The progresses will 

be updated at ICM4. 

 Issues: Some of these tasks are huge undertakes. Any assistance (both man power 

   and resources) are needed to accomplish them. 

 


