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Summary and Purpose of Document 
 

Progress report from the task team Site Representation. 
 
 
 
 



 

 

 



Task Team progress report for March 2014 – Site Representatives  
 

 
SUMMARY 
The task team of site representatives continues to serve as the conduit through which 
information and requests from the Lead Center and Working Group are disseminated to the 
GRUAN measurements sites.  During the last 6 months two documents were requested from 
each site detailing their potential data streams and maps of instrumentation. Ultimately these 
were delivered to LC.   
 
The composition of the task team has changed as follows. 

Dr. Richard Querel joined NIWA (Lauder site) and has become the contact for GRUAN. 
 
 

PROGRESS ON CURRENT TASKS 
 
Task: Survey sites to ascertain which of the specific data streams (envisaged in the IP 

refresh) they may have capability to deliver, if they would consider submitting them to 
GRUAN, and would they be interested in participating in their development. A survey 
table was completed by each site and these documents delivered to WG, LC and other 
task team chairs. 

 
Main Contact: Dale Hurst and Belay Demoz  Due Date: 17-Jul-2013 
Status: Completed 07-December-2013   
Milestone:  Table of potential data streams delivered. 
Progress:  Completed 
Issues: 

 
 
Task: Report details of the locations of instruments at a site: are they collocated or 

distributed? Each site is to provide details of the distribution of their instruments 
(distances, elevations, ownership, etc), including a scaled map showing this. 

 
Main Contact: Belay Demoz and Dale Hurst  Due Date: 17-Jul-2013 
Status: Completed   07-December-2013   
Milestone:  NA 
Progress: Completed 
Issues: ARM submitted URLs where maps of their sites can be viewed 
 


