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Summary and Purpose of Document

Progress report from the task team Site Representation.







Task Team progress report for February 2015 - Site Representatives

SUMMARY

The task team of site representatives continues to serve as the conduit through which
information and requests from the Lead Center and Working Group are disseminated to the
GRUAN measurements sites. During the last 6 months two proposals created by the task team
co-chairs were sent to the site representatives for their suggestions and comments. The
feedback was incorporated into documents that were forwarded to Lead Center.

The composition of the task team has changed as follows:

Ruud Dirksen is temporarily serving as the site representative for the Lindenberg site.

Other reps from new sites:
- Beltsville, MD. USA has added an alternate representative Dr. Ricardo Sakai.

PROGRESS ON CURRENT TASKS

Task: To close the feedback loop for instrument and processing performance, TT sites to
summarize how they wish to receive near real-time feedback.

Main Contact: Dale Hurst and Belay Demoz Due Date: June 2014

Status: Completed 30-October-2014

Milestone: Suggested content and methods of feedback on RS92 soundings from
TT6 co-chairs and site reps compiled and forwarded to the Lead Center.

Progress: Completed

Issues:

Task: Each site to produce a proposal of how they will document by photos seasonal and long
term site changes (regular e.g. quarterly from stated locations / daily webcam shotsetc. as
appropriate to their specific case, and ‘on change’). Proposals collated and documented for
WG-GRUAN review and feedback.

Main Contact: Belay Demoz and Dale Hurst Due Date: Nov 2014

Status: Completed 12-January-2015

Milestone: A generic plan for all sites was composed, sent to site reps for comments,
revised by the TT6 co-chairs, and forwarded to the Lead Center.

Progress: Completed

Issues: Site-specific plans need to be developed by site representatives



